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	1
	Title of the research
	Maximising the Benefits of ICT/Multimedia in the South Pacific: Cultural Pedagogy and Usability Factors ()

	2
	Date 
	5 September 2003

	3
	Progress of activities
	Basically as planned

	4
	Planned activities of this quarter from 1st July to end of September
	Set up meetings with Suva academics, students and multimedia industry. Conduct online and library research on Usability Studies in USP region and Pacific Pedagogy Theory and Practice. Contact remote centres.

	5
	Actual achievement of this month from 1st July to end of July
	Met with academics:

· Teweiariji Teaero

· Sala Bakalevu

· Unaisi Nabobo

· Ronna L. Limaon

· Greg Ribauw

· Bisun Deo

· EliseHuffer

· Frances Koya-Vaka'uta

· Konai Thaman

· Ron Keesing

· Melissa Gold

· Stanley Houma

· Emily Moala

· Mike Horsley

· Akhilanand Sharma
· Paula Jones
· Dr Srinivasiah Muralidhar
· Anjeela Jokhan
· Akanissi Kedrayate
· Elizabeth Fong
· Carole Hunter
· Eileen Tui
Ran three small seminars to collect experiences and feedback:

· SOH brown bag

· Brainstorm 1

· Brainstorm 2

Met with students :

· approximately 200 paper-prototype tests ran on students

· also ran interviews with students who have studied cross-culturally


	5
	Actual achievement of this month from 1st July to end of July
	Met with members of multimedia industry & NGOs

· Datec

· Internet Fiji

· Aptec

· Fiji Telecom

· Forum Secretariat

Conducted internet and library research on:

· Pacific pedagogy

· learning theory

· international usability

· pacific icons

· pacific metaphors

· emerging tech with indigenous populations

Conducted interviews with all DFL centres

Set up site-visits with selected DFL centres:

· Nauru

· Samoa

· Solomons

· Kiribati- Marshalls (same trip)



	
	
	

	6
	Any delay or change of schedule


	Everything is going according to plan. Actually, some things are going much better than planned! 

	7
	Reasons if planned

targets were not satisfied
	All targets were met.

	8
	Necessary

countermeasures
	

	9
	Any comments
	I have been incredibly pleased with the enthusiastic responses I have been receiving from academics, students, assistants and developers. The project is off to a very good start and I am incredibly excited about the months to come.


